SAS Superstructure Rundate 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 8:39AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 441 Const Calendar Day: 652 Date: 18-Mar-2014 Tuesda

y y _ _ il 04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 05:00 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition Cool, clear

Diary' Dispute
General Comments —~
MEP staff meeting 0830-0900. Mechanical Contractor coordination meeting 1000-1130. Misc MEP
paperwork and write diaries.
04-0120F4 Bid Item: 121 0-000-000.121 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC
Diary: Dispute
6" DIP Testing 121 0-000-000.121 -
The FWS crew also charged and inspected the 6" CCSF Reclaimed Water Main for leaks.
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Welder JNM RICHARD KIIKVEE 5.00 0.00 0.00 5.00 D

Plumber/Pipefitter JNM NARCISO BIAGI 5.00 0.00 0.00 5.00 D

Plumber/Pipefitter FOR TOM COLOMBO 5.00 0.00 0.00 5.00 D

Di ary: Dispute
12" DIP testing 123  0-000-000.123
The FWS crew, including Josh Johnson, spent the shift charging the 12" CCSF Water Main from a water
truck, and inspecting the line for leaks in preparation of the formal pressure testing.

To perform this night's operations, the crew used a rental 4000 gallon tank truck, a 2.4 HP generator, and a
crew truck.

CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128

SMITH-EMERY SF
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH SALVADOR MERINO 8.00 0.00 0.00 8.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 441  Date: 18-Mar-2014  Tuesday
Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
Sal Marino performed the welding QC on the layouts for the PS-34, 35, and 36 pipe supports for the bike
path expansion loop, per the CCO 339 plan sheets.
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR ERIC SPARKS 8.00 0.00 0.00 8.00 D
Ironworker FOR MICHAEL DRAPER 8.00 0.00 0.00 8.00 |:|
Ironworker JNM RANDY CLAYBORN 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Bike Path Piping 001  O-MPI-ELS.339 —~
At 1130, | arrived at the bike path travler, parked at approximate PP 128, to discuss logistics for the CCO
339 pipe layout with Bill O'Sullivan.
Rand Clarborn, Mike Draper and Eric Sparks went on shift at 0700, first jumping the bike path travler over
the rail gap between the SAS and the Skyway, then doing layouts for the hanger beams for the PS 33, PS
34, and PS 35 pipe supports. They continued this operation until the end of shift.
Bill O'Sullivan called at 1100 indicating hat they could not make the 150mm fillet weld length for attaching
the PS-35 hanger beams because there was only about 90mm clearance between the bottom of the bike
path panel and the bottom of the bikepath cantillever beam. He will be sending in an RFI to address this
issue.
Later in the day, Bill O. sent and email stating that the south leg of the PS-34 hanger will interfere with the
traveler trolley if installed per plan. ABF will be sending an RFI requesting to move hanger channel
approximately 6" to the north to avoid the interference.
CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter FOR TOM COLOMBO 3.00 0.00 0.00 3.00 D
Di ary: Dispute
Change of Character 001 0-FWS-ELS.354 -
To perform this shift's operations, the FWS crew worked from a night closure of the #1 lane of the WB
bridge. Starting at 2000, the crew, including Josh Johnson, spent 2 hours mobilizing to the work location,
and 1 hour demobilizing at the end of the shift.
In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower,
and a port-a-potty on a trailer.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 441 Date: 18-Mar-2014 Tuesday
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